
Trust Funds (Balance as of  12/31/19)
Wastewater Capital Improvement Fund 26,903,340$       
2013 Rev Replacement & Improvement Fund 2,203,516$         
2013 Reserve release with Bond Payoff in 2021 2,080,000$         
County Held Operating fund over $2.0M 772,325$            

Total On Hand  31,959,181$       

Additional Funds
From Operations for Capital Contribution 500,000$            

(Est from historical averages)
8,100,000$         
(990,797)$           

From Operations - System Capacity Charges 11,500,000$       
(From 5 yr average)

Assessment Bonds/Notes/Private Funds - Future Projects(2019-2023) 1,393,450$         
Contribution to Meter Replacement (140,175)$           
Grants (OPWC, USDA, Duke) 3,930,975$         
OPWC (Issue II) & USDA/RD Loans 8,218,000$         

Total Source of Funds 64,470,634$       

Replacement & Improvement Requirement eliminated in 2022 with payoff of revenue bonds
Capital Improvement Fund Contingency (5,000,000)$        

Available Funding for 2020 - 2024 Construction Projects: 59,470,634$       

Trust Funds not included above are not available for construction purposes (i.e. Bond Fund
Interest, Bond Fund Principal, Escrow Funds)

Sources of Funds
2020 Wastewater Capital Improvement - Project Summary

From Operations for Capital Contribution Debt service funds not needed in 
From Operations Principle & Interest Newtonsville $8m/40yr Loan

6/4/2020



Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total 
*Adj. 5 yr. 

Total

6402- Arc Flash Analysis & Labeling 250,000         -                        250,000              -                          -                          -                          -                          -                          250,000              250,000         

6402-60168 Arrowhead Wastewater Treatment Plant Elimination 3,630,000      88,100              261,700              1,510,000           1,770,200           -                          -                          -                          3,630,000           3,541,900      

6402-60179  Bach Buxton Sewer Extension 140,130         140,130            -                          -                          -                          -                          -                          -                          140,130              -                     

6402-60183  Backbone Creek Sewer Replacement 580,800         -                        280,800              300,000              -                          -                          -                          -                          580,800              580,800         

6402-60160 Bethel Area Sewer Replacement - Phase II 342,150         38,150              304,000              -                          -                          -                          -                          -                          342,150              304,000         

6402- Bethel Lift Station EQ Facility 3,360,000      -                        240,000              3,120,000           -                          -                          -                          -                          3,360,000           3,360,000      

6402-60185  Bio-Solids Management Evaluation 43,000           -                        43,000                -                          -                          -                          -                          -                          43,000                43,000           

6402-60173 Branch Hill Guinea Road Sewer Petition 126,840         5,840                121,000              -                          -                          -                          -                          -                          126,840              121,000         

6402-62002 Collection System Rehabilitation 6,950,000      -                        -                          -                          600,000              2,000,000           2,000,000           2,350,000           6,950,000           4,600,000      

6402-62007 Collection System Rehabilitation - 2018 3,070,500      2,818,000         252,500              -                          -                          -                          -                          -                          3,070,500           252,500         

6402- Collection System Rehabilitation - 2019 549,000         -                        549,000              -                          -                          -                          -                          -                          549,000              549,000         

6402-
 Collection System Rehabilitation - Locust Lake and Bethel 
Areas 

4,400,000      -                        -                          4,400,000           -                          -                          -                          -                          4,400,000           4,400,000      

6402- Commercial Revenue Enhancement 600,000         -                        100,000              100,000              100,000              100,000              100,000              100,000              600,000              500,000         

6402- Computerized Maintenance Management System (CMMS) 150,000         -                        -                          -                          150,000              -                          -                          -                          150,000              150,000         

6402- Crescent Drive Lift Station Elimination 170,000         -                        -                          -                          35,000                135,000              -                          -                          170,000              170,000         

6402-60174 Deblin Drive Sewer Replacement 124,300         12,300              112,000              -                          -                          -                          -                          -                          124,300              112,000         

6402-60161 Deerfield Road Sewer Petition 202,400         5,400                4,000                  193,000              -                          -                          -                          -                          202,400              197,000         

6402- Derbyshire Area SSES 75,000           -                        25,000                50,000                -                          -                          -                          -                          75,000                75,000           

6402-  Environmental Upgrades - WWTP's 4,070,000      -                        -                          -                          -                          -                          -                          4,070,000           4,070,000           -                     

6402-  Glendale and Glen Willow Sewer Replacement 470,000         -                        -                          70,000                400,000              -                          -                          -                          470,000              470,000         

6402-60169 Greenbriar Lift Station Improvements 1,178,960      83,060              568,800              527,100              -                          -                          -                          -                          1,178,960           1,095,900      

6402-60103  Hall Run Sewer Replacement & EQ Expansion 3,013,690      13,690              -                          -                          -                          -                          -                          3,000,000           3,013,690           -                     

6402-  Indianview Lift Station Improvements 429,240         39,240              15,000                25,000                350,000              -                          -                          -                          429,240              390,000         

6402-  Jenny Lind & Denny Drive Sewer Relocation 120,000         -                        15,000                105,000              -                          -                          -                          -                          120,000              120,000         

6402-60170  Lewis Road Trunk Sewer 1,506,400      98,810              84,590                610,000              713,000              -                          -                          -                          1,506,400           1,407,590      

6402-  Liftstation Improvements 630,000         -                        120,000              120,000              120,000              120,000              150,000              -                          630,000              630,000         

6402-60143  LIMS/WIMS Upgrades 46,590           39,850              6,740                  -                          -                          -                          -                          -                          46,590                6,740             

6402-60141  Locust Lake Lift Station and Conveyance Improvements 1,894,280      129,980            1,764,300           -                          -                          -                          -                          -                          1,894,280           1,764,300      

6402-  Lower East Fork WWTP Expansion 14,150,000    -                        -                          -                          -                          -                          650,000              13,500,000         14,150,000         650,000         

6402-  Madingley Falls Sewer Oversizing 63,890           -                        63,890                -                          -                          -                          -                          -                          63,890                63,890           

6402-  Middle East Fork WWTP Improvements 3,267,000      -                        50,000                -                          215,000              3,002,000           -                          -                          3,267,000           3,267,000      

6402-  Moeller Sewer Extension 150,000         -                        150,000              -                          -                          -                          -                          -                          150,000              150,000         

6402-60116  Newtonsville Collection System Assessment 7,197,050      499,350            285,900              4,070,900           2,340,900           -                          -                          -                          7,197,050           6,697,700      

6402-60117  Newtonsville WWTP 5,242,660      556,900            30,000                3,312,600           1,343,160           -                          -                          -                          5,242,660           4,685,760      

6402-60148  Nine Mile Collection System Improvements  5,688,300      79,400              163,900              2,145,000           3,300,000           -                          -                          -                          5,688,300           5,608,900      

6402-60171  Nine Mile WWTP Improvements 1,369,130      60,630              106,500              1,202,000           -                          -                          -                          -                          1,369,130           1,308,500      

2020 Wastewater Capital Improvement - Project Summary



Description Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total 
*Adj. 5 yr. 

Total

2020 Wastewater Capital Improvement - Project Summary

6402-60133  O'Bannon Trunk Sewer Improvements  3,448,900      198,900            -                          -                          400,000              2,850,000           -                          -                          3,448,900           3,250,000      

6402-  O'Bannon WWTP Bio-Solids Dewatering 1,180,000      -                        -                          -                          -                          -                          -                          1,180,000           1,180,000           -                     

6402-60142  O'Bannon WWTP Filter & Clarifier Improvements 5,228,300      3,545,900         1,682,400           -                          -                          -                          -                          -                          5,228,300           1,682,400      

6402-  Old SR 74 Sewer Improvements 41,400           41,400              -                          -                          -                          -                          -                          -                          41,400                -                     

6402-  Old SR 74 Sewer Petition 75,000           -                        12,000                63,000                -                          -                          -                          -                          75,000                75,000           

6402-  Olive Branch-Stonelick Sewer Extension 1,720,000      20,000              -                          -                          100,000              1,600,000           -                          -                          1,720,000           1,700,000      

6402-  Orchard Valley Lift Station Upgrade 1,297,000      -                        -                          -                          100,000              1,197,000           -                          -                          1,297,000           1,297,000      

6402- Paving Improvements 212,000         -                        12,000                200,000              -                          -                          -                          -                          212,000              212,000         

6402-
 Pine Lane, Branch Hill Miamiville Road and Decade Lane 
Sewer Petition 

740,000         -                        80,000                225,000              435,000              -                          -                          -                          740,000              740,000         

6402-  Polo Fields II Lift Station Improvements 312,000         -                        -                          -                          62,000                250,000              -                          -                          312,000              312,000         

6402-  Savannah Ridge Sewer Extension 133,000         -                        133,000              -                          -                          -                          -                          -                          133,000              133,000         

6402-  Shayler Run - Segment E 1,265,960 163,960            -                          -                          -                          100,000              1,002,000           -                          1,265,960           1,102,000      

6402-60138  Shayler Run Upstream Sewer Upgrade 664,630         44,710              9,920                  -                          -                          -                          -                          610,000              664,630              9,920             

6402-  Shepherd Road Lift Station Evaluation 1,312,000      -                        -                          150,000              1,162,000           -                          -                          -                          1,312,000           1,312,000      

6402-60183  SR 132 Lift Station Improvements 267,000         -                        67,000                200,000              -                          -                          -                          -                          267,000              267,000         

6402-  SR 132 Sewer Improvements 1,612,000      -                        -                          -                          -                          140,000              1,472,000           -                          1,612,000           1,612,000      

6402-  SR 32 at Bach Buxton Sewer Relocation  52,000           -                        -                          -                          52,000                -                          -                          -                          52,000                52,000           

6402-60001  Utility Relocations 600,000         -                        100,000              100,000              100,000              100,000              100,000              100,000              600,000              500,000         

6402-60144  Wastewater Model Maintenance 191,600         16,600              37,500                37,500                25,000                25,000                25,000                25,000                191,600              150,000         

6402-60049  Wastewater Stream Revetment 250,000         -                        50,000                50,000                50,000                50,000                50,000                -                          250,000              250,000         

6402-  Wastewater Treatment Plant Rehabilitation 2,000,000      -                        -                          400,000              400,000              400,000              400,000              400,000              2,000,000           1,600,000      

6402- White Oak Lift Station Relocation & Upgrade 287,000         -                        30,000                257,000              -                          -                          -                          -                          287,000              287,000         

6402- Whitmer Road Sewer Petition 69,150           -                        69,150                -                          -                          -                          -                          -                          69,150                69,150           

TOTAL 98,210,250    8,740,300         8,250,590           23,543,100         14,323,260         12,069,000         5,949,000           25,335,000         98,210,250         64,134,950    



Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total
-                       -                        250,000          -                     250,000         -                     -                     -                     -                     -                     250,000          250,000          

Capital Improvement Fund -                      -                     250,000         -                    -                     -                     -                     -                     250,000         250,000          
Assessment -                      -                     -                     -                     -                     -                     -                     -                     -                      -                      

Loan -                      -                     -                     -                     -                     -                     -                     -                     -                      -                      
Grant -                      -                     -                     -                     -                     -                     -                     -                     -                      -                      

 LHR-P2-T2 -                        3,630,000       88,100           261,700         1,510,000      1,770,200      -                     -                     -                     3,630,000       3,541,900       
Capital Improvement Fund -                     88,100          261,700        1,510,000     1,770,200     -                    -                    -                    3,630,000      3,541,900      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Bach Buxton Sewer Extension -                       -                        140,130          140,130         -                     -                     -                     -                     -                     -                     140,130          -                      
Capital Improvement Fund -                      140,130         -                    -                    -                    -                    -                    -                    140,130         -                     

Assessment -                      -                     -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                      -                     -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                      -                     -                    -                    -                    -                    -                    -                    -                     -                     

Backbone Creek Sewer Replacement -                       -                        580,800          -                     280,800         300,000         -                     -                     -                     -                     580,800          580,800          
Capital Improvement Fund -                     -                    280,800        300,000        -                    -                    -                    -                    580,800         580,800         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Bethel Lift Station EQ Facility MEF-P2-08 -                        3,360,000       -                     240,000         3,120,000      -                     -                     -                     -                     3,360,000       3,360,000       
Capital Improvement Fund -                     -                    240,000        3,120,000     -                    -                    -                    -                    3,360,000      3,360,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Bethel Area Sewer Replacement - Phase II MEF-P2-06 -                        342,150          38,150           304,000         -                     -                     -                     -                     -                     342,150          304,000          

Capital Improvement Fund -                      38,150          304,000        -                    -                     -                     -                     -                     342,150         304,000         
Assessment -                      -                     -                     -                     -                     -                     -                     -                     -                     -                      

Loan -                      -                     -                     -                     -                     -                     -                     -                     -                     -                      
Grant -                      -                     -                     -                     -                     -                     -                     -                     -                     -                      

Bio-Solids Management Evaluation -                       -                        43,000            -                     43,000           -                     -                     -                     -                     -                     43,000            43,000            
Capital Improvement Fund -                     -                    43,000          -                    -                    -                    -                    -                    43,000           43,000           

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Branch Hill Guinea Road Sewer Petition -                       -                        126,840          5,840             121,000         -                     -                     -                     -                     -                     126,840          121,000          
Capital Improvement Fund -                     5,840            121,000        (121,000)       -                    -                    -                    -                    5,840             -                     

Assessment -                     -                    -                    121,000        -                    -                    -                    -                    121,000         121,000         
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Collection System Rehabilitation -                       -                        6,950,000       -                     -                     -                     600,000         2,000,000      2,000,000      2,350,000      6,950,000       4,600,000       
Capital Improvement Fund -                     -                    -                    -                    600,000        2,000,000     2,000,000     2,350,000     6,950,000      4,600,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Collection System Rehabilitation - 2018 -                       -                        3,070,500       2,818,000      252,500         -                     -                     -                     -                     -                     3,070,500       252,500          
Capital Improvement Fund -                      2,085,415      185,085         -                     -                     -                     -                     -                     2,270,500      185,085         

Assessment -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     
Loan -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     
Grant -                      732,585         67,415           -                     -                     -                     -                     -                     800,000         67,415           

2020 Wastewater Capital Improvement - Project Summary
Funding Source

 Arc Flash Analysis & Labeling 

 Arrowhead Wastewater Treatment Plant Elimination 



Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total

2020 Wastewater Capital Improvement - Project Summary
Funding Source

LEF-P1-15 -                        549,000          -                     549,000         -                     -                     -                     -                     -                     549,000          549,000          
Capital Improvement Fund -                      -                    549,000        -                    -                    -                    -                    -                    549,000         549,000         

Assessment -                      -                     -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                      -                     -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                      -                     -                    -                    -                    -                    -                    -                     -                     

Collection System Rehabilitation - Locust Lake and Bethel Areas -                       -                        4,400,000       -                     -                     4,400,000      -                     -                     -                     -                     4,400,000       4,400,000       
Capital Improvement Fund -                     -                    -                    4,400,000     -                    -                    -                    -                    4,400,000      4,400,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Commercial Revenue Enhancement -                       -                        600,000          -                     100,000         100,000         100,000         100,000         100,000         100,000         600,000          500,000          

Capital Improvement Fund -                     -                    100,000        100,000        100,000        100,000        100,000        100,000        600,000         500,000         
Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Computerized Maintenance Management System (CMMS) -                       -                        150,000          -                     -                     -                     150,000         -                     -                     -                     150,000          150,000          
Capital Improvement Fund -                     -                    -                    -                    150,000        -                    -                    -                    150,000         150,000          

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                      
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                      
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                      

Crescent Drive Lift Station Elimination -                       -                        170,000          -                     -                     -                     35,000           135,000         -                     -                     170,000          170,000.00     
Capital Improvement Fund -                     -                    -                     -                    35,000          135,000.00   -                    -                    170,000         170,000.00    

Assessment -                     -                    -                     -                    -                    -                -                    -                    -                     -                 
Loan -                     -                    -                     -                    -                    -                -                    -                    -                     -                 

Grant -                     -                    -                     -                    -                    -                 -                     -                     -                      -                  
Deblin Drive Sewer Replacement -                       -                        124,300          12,300           112,000         -                     -                     -                     -                     -                     124,300          112,000          

Capital Improvement Fund -                     12,300          112,000        -                    -                    -                    -                    -                    124,300         112,000         
Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                      -                     

Loan -                     -                    -                    -                    -                    -                    -                    -                    -                      -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                      -                     

Deerfield Road Sewer Petition -                   -                    202,400          5,400             4,000             193,000         -                     -                     -                     -                     202,400          197,000.00     
Capital Improvement Fund -                      5,400            4,000            13,000          -                    -                    -                    -                    22,400           17,000.00      

Assessment -                      -                    -                    180,000        -                    -                    -                    -                    180,000          180,000.00    
Loan -                      -                    -                    -                    -                    -                    -                    -                    -                      -                 
Grant -                      -                    -                    -                    -                    -                    -                    -                    -                      -                 

Derbyshire Area SSES OBN-P1-04 -                        75,000            -                     25,000           50,000           -                     -                     -                     -                     75,000            75,000            
Capital Improvement Fund -                     -                    25,000          50,000          -                    -                    -                    -                    75,000           75,000           

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Environmental Upgrades - WWTP's -                       -                        4,070,000       -                     -                     -                     -                     -                     -                     4,070,000      4,070,000       -                      

Capital Improvement Fund -                     -                    -                    -                    -                    -                    -                    4,070,000     4,070,000      -                     
Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Glendale and Glen Willow Sewer Replacement -                       -                        470,000          -                     -                     70,000           400,000         -                     -                     -                     470,000          470,000          
Capital Improvement Fund -                     -                    -                    70,000          400,000        -                    -                    -                    470,000         470,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

 Collection System Rehabilitation - 2019 



Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total

2020 Wastewater Capital Improvement - Project Summary
Funding Source

Greenbriar Lift Station Improvements -                       -                        1,178,960       83,060           568,800         527,100         -                     -                     -                     -                     1,178,960       1,095,900       
Capital Improvement Fund -                     83,060          568,800        527,100        -                    -                    -                    -                    1,178,960      1,095,900      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

LEF-P1-08 -                        3,013,690       13,690           -                     -                     -                     -                     -                     3,000,000      3,013,690       -                      
Capital Improvement Fund -                     13,690          -                    -                    -                    -                    -                    3,000,000     3,013,690      -                     

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan- -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant- -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Indianview Lift Station Improvements -                       -                        429,240          39,240           15,000           25,000           350,000         -                     -                     -                     429,240          390,000          
Capital Improvement Fund -                     39,240          15,000          25,000          350,000        -                    -                    -                    429,240         390,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Jenny Lind & Denny Drive Sewer Relocation -                       -                        120,000          -                     15,000           105,000         -                     -                     -                     -                     120,000          120,000          
Capital Improvement Fund -                     -                    15,000          105,000        -                    -                    -                    -                    120,000         120,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
OPWC Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
OPWC Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Lewis Road Trunk Sewer LHR P2-T2 -                        1,506,400       98,810           84,590           610,000         713,000         -                     -                     -                     1,506,400       1,407,590       
Capital Improvement Fund -                     98,810          84,590          610,000        713,000        -                    -                    -                    1,506,400      1,407,590      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Liftstation Improvements -                       -                        630,000          -                     120,000         120,000         120,000         120,000         150,000         -                     630,000          630,000          
Capital Improvement Fund -                     -                    120,000        120,000        120,000        120,000        150,000        -                    630,000         630,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

LIMS/WIMS Upgrades -                       -                        46,590            39,850           6,740             -                     -                     -                     -                     -                     46,590            6,740              
Capital Improvement Fund -                     39,850          6,740            -                    -                    -                    -                    -                    46,590           6,740             

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Locust Lake Lift Station and Conveyance ImprovementsMEF P2-20 -                        1,894,280       129,980         1,764,300      -                     -                     -                     -                     -                     1,894,280       1,764,300       

Capital Improvement Fund -                     129,980        1,764,300     -                    -                    -                    -                    -                    1,894,280      1,764,300      
Assessment -                      -                     -                     -                     -                     -                     -                     -                     -                      -                      

Loan -                      -                     -                     -                     -                     -                     -                     -                     -                      -                      
Grant -                      -                     -                     -                     -                     -                     -                     -                     -                      -                      

Lower East Fork WWTP Expansion -                       -                        14,150,000     -                     -                     -                     -                     -                     650,000         13,500,000    14,150,000     650,000          
Capital Improvement Fund -                      -                     -                     -                     -                     -                     650,000        13,500,000   14,150,000    650,000         

Assessment -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     
Loan -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     
Grant -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     

Madingley Falls Sewer Oversizing -                       -                        63,890            -                     63,890           -                     -                     -                     -                     -                     63,890            63,890            
Capital Improvement Fund -                     -                    63,890          -                    -                    -                    -                    -                    63,890           63,890           

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

 Hall Run Sewer Replacement & EQ Expansion 



Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total

2020 Wastewater Capital Improvement - Project Summary
Funding Source

Middle East Fork WWTP Improvements MEF-P1-T1 -                        3,267,000       -                     50,000           -                     215,000         3,002,000      -                     -                     3,267,000       3,267,000       
Capital Improvement Fund -                     -                    50,000          -                    215,000        3,002,000     -                    -                    3,267,000      3,267,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Moeller Sewer Extension -                       -                        150,000          -                     150,000         -                     -                     -                     -                     -                     150,000          150,000          
Capital Improvement Fund -                     -                    150,000        -                    -                    -                    -                    -                    150,000         150,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Newtonsville Collection System Assessment SLC-P1-T1 11                     7,197,050       499,350         285,900         4,070,900      2,340,900      -                     -                     -                     7,197,050       6,697,700       

Capital Improvement Fund -                     417,485        285,900        4,070,900     (4,395,235)    -                    -                    -                    379,050         (38,435)          
Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Loan USDA/RD -                     -                    -                    -                    4,218,000     -                    -                    -                    4,218,000      4,218,000      
Grant - USDA/RD & OPWC -                     81,865          -                    -                    2,518,135     -                    -                    -                    2,600,000      2,518,135      

Newtonsville WWTP SLC-P1-T1 11                     5,242,660       556,900         30,000           3,312,600      1,343,160      -                     -                     -                     5,242,660       4,685,760       
Capital Improvement Fund -                     502,325        30,000          3,312,600     (4,002,265)    -                    -                    -                    (157,340)        (659,665)        

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    4,000,000     -                    -                    -                    4,000,000      4,000,000      

Grant - USDA/RD & OPWC -                     54,575          -                    -                    1,345,425     -                    -                    -                    1,400,000      1,345,425      
Nine Mile Collection System Improvements NML P1-01 -                        5,688,300       79,400           163,900         2,145,000      3,300,000      -                     -                     -                     5,688,300       5,608,900       

Capital Improvement Fund -                     79,400          163,900        2,145,000     3,300,000     -                    -                    -                    5,688,300      5,608,900      
Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Nine Mile WWTP Improvements NML P1-T1 -                        1,369,130       60,630           106,500         1,202,000      -                     -                     -                     -                     1,369,130       1,308,500       
Capital Improvement Fund -                      60,630          106,500        1,202,000     -                    -                    -                    -                    1,369,130      1,308,500      

Assessment -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

OBN P1-02 -                        3,448,900 198,900         -                     -                     400,000         2,850,000      -                     -                     3,448,900       3,250,000       
Capital Improvement Fund -                      198,900        -                    -                    400,000        2,850,000     -                     -                     3,448,900      3,250,000      

Assessment -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     
Loan -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     

Grant -                      -                     -                     -                     -                     -                     -                     -                     -                     -                     
O'Bannon WWTP Bio-Solids Dewatering -                       -                        1,180,000       -                     -                     -                     -                     -                     -                     1,180,000      1,180,000       -                      

Capital Improvement Fund -                     -                    -                    -                    -                    -                    -                    1,180,000     1,180,000      -                     
Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

O'Bannon WWTP Filter & Clarifier Improvements OBN-P1-T1 -                        5,228,300       3,545,900      1,682,400      -                     -                     -                     -                     -                     5,228,300       1,682,400       
Capital Improvement Fund -                     3,545,900     1,682,400     -                    -                    -                    -                    -                    5,228,300      1,682,400      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Old SR 74 Sewer Improvements -                       -                        41,400            41,400           -                     -                     -                     -                     -                     -                     41,400            -                      
Capital Improvement Fund -                     41,400          -                    -                    -                    -                    -                    -                    41,400           -                     

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Grant-Duke -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

 O'Bannon Trunk Sewer Improvements  



Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total

2020 Wastewater Capital Improvement - Project Summary
Funding Source

Old SR 74 Sewer Petition -                       -                        75,000            -                     12,000           63,000           -                     -                     -                     -                     75,000            75,000            
Capital Improvement Fund -                     -                    12,000          63,000          -                    -                    -                    -                    75,000           75,000           

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Olive Branch-Stonelick Sewer Extension -                       -                        1,720,000       20,000           -                     -                     100,000         1,600,000      -                     -                     1,720,000       1,700,000       
Capital Improvement Fund -                     20,000          -                    -                    100,000        1,600,000     -                    -                    1,720,000      1,700,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Orchard Valley Lift Station Upgrade -                       -                        1,297,000       -                     -                     -                     100,000         1,197,000      -                     -                     1,297,000       1,297,000       
Capital Improvement Fund -                     -                    -                    -                    100,000        1,197,000     -                    -                    1,297,000      1,297,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Paving Improvements -                       -                        212,000          -                     12,000           200,000         -                     -                     -                     -                     212,000          212,000          
Capital Improvement Fund -                     -                    12,000          200,000        -                    -                    -                    -                    212,000         212,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Pine Lane, Branch Hill Miamiville Road and Decade Lane Sewer Petition-                       -                        740,000          -                     80,000           225,000         435,000         -                     -                     -                     740,000          740,000          
Capital Improvement Fund -                     -                    80,000          225,000        (220,000)       -                    -                    -                     85,000           85,000           

Assessment -                     -                    -                    -                    655,000        -                    -                    -                     655,000         655,000         
Loan -                     -                    -                    -                    -                    -                    -                    -                     -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                     -                     -                     

Polo Fields II Lift Station Improvements -                       -                        312,000          -                     -                     -                     62,000           250,000         -                     -                     312,000          312,000          
Capital Improvement Fund -                     -                    -                    -                    62,000          250,000        -                    -                    312,000         312,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

-                       -                        133,000          -                     133,000         -                     -                     -                     -                     -                     133,000          133,000          
Capital Improvement Fund -                     -                    133,000        -                    -                    -                    -                    -                    133,000         133,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Shayler Run - Segment E LEF-P2-19 -                        1,265,960       163,960         -                     -                     -                     100,000         1,002,000      -                     1,265,960       1,102,000       
Capital Improvement Fund -                     163,960        -                    -                    -                    100,000        1,002,000     -                    1,265,960      1,102,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Shayler Run Upstream Sewer Upgrade LEF-P1-01 -                        664,630          44,710           9,920             -                     -                     -                     -                     610,000         664,630          9,920              
Capital Improvement Fund -                     44,710          9,920            -                    -                    -                    -                    610,000        664,630         9,920             

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Shepherd Road Lift Station Evaluation LEF P1-16 -                        1,312,000       -                     -                     150,000         1,162,000      -                     -                     -                     1,312,000       1,312,000       
Capital Improvement Fund -                      -                    -                    150,000        1,162,000     -                    -                    -                    1,312,000      1,312,000      

Assessment -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan    -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant    -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     

 Savannah Ridge Sewer Extension 



Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
*Adj. 5 Yr 

Total

2020 Wastewater Capital Improvement - Project Summary
Funding Source

SR 132 Lift Station Improvements -                       -                        267,000          -                     67,000           200,000         -                     -                     -                     -                     267,000          267,000          
Capital Improvement Fund -                     -                    67,000          200,000        -                    -                    -                    -                    267,000         267,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

SR 132 Sewer Improvements MEF-P2-24 -                        1,612,000       -                     -                     -                     -                     140,000         1,472,000      -                     1,612,000       1,612,000       
Capital Improvement Fund -                     -                    -                    -                    -                    140,000        1,472,000     -                    1,612,000      1,612,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

SR 32 at Bach Buxton Sewer Relocation -                       -                        52,000            -                     -                     -                     52,000           -                     -                     -                     52,000            52,000            
Capital Improvement Fund -                      -                    -                    -                    52,000          -                    -                    -                    52,000           52,000           

Assessment -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                      -                    -                    -                    -                    -                    -                    -                    -                     -                     

Utility Relocations -                       -                        600,000          -                     100,000         100,000         100,000         100,000         100,000         100,000         600,000          500,000          
Capital Improvement Fund -                     -                    100,000        100,000        100,000        100,000        100,000        100,000        600,000         500,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Wastewater Model Maintenance -                       -                        191,600          16,600           37,500           37,500           25,000           25,000           25,000           25,000           191,600          150,000          
Capital Improvement Fund -                     16,600          37,500          37,500          25,000          25,000          25,000          25,000          191,600         150,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Wastewater Stream Revetment -                       -                        250,000          -                     50,000           50,000           50,000           50,000           50,000           -                     250,000          250,000          
Capital Improvement Fund -                     -                    50,000          50,000          50,000          50,000          50,000          -                    250,000         250,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Wastewater Treatment Plant Rehabilitation -                       -                        2,000,000       -                     -                     400,000         400,000         400,000         400,000         400,000         2,000,000       1,600,000       
Capital Improvement Fund -                     -                    -                    400,000        400,000        400,000        400,000        400,000        2,000,000      1,600,000      

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

Whitmer Road Sewer Petition -                       -                        69,150            -                     69,150           -                     -                     -                     -                     -                     69,150            69,150            
Capital Improvement Fund -                     -                    69,150          (58,400)         -                    -                    -                    -                    10,750           10,750           

Assessment -                     -                    -                    58,400          -                    -                    -                    -                    58,400           58,400           
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

White Oak Lift Station Relocation & Upgrade -                       -                        287,000          -                     30,000           257,000         -                     -                     -                     -                     287,000          287,000          
Capital Improvement Fund -                     -                    30,000          257,000        -                    -                    -                    -                    287,000         287,000         

Assessment -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Loan -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     
Grant -                     -                    -                    -                    -                    -                    -                    -                    -                     -                     

TOTAL Expenditures 98,210,250     8,740,300      8,250,590      23,543,100    14,323,260    12,069,000    5,949,000      25,335,000    98,210,250     64,134,950     
Capital Improvement Fund 84,177,850     7,871,275      8,183,175      23,183,700    1,586,700      12,069,000    5,949,000      25,335,000    84,177,850     50,971,575     

Assessment 1,014,400       -                     -                     359,400         655,000         -                     -                     -                     1,014,400       1,014,400       
Loan 8,218,000       -                     -                     -                     8,218,000      -                     -                     -                     8,218,000       8,218,000       
Grant 4,800,000       869,025         67,415           -                     3,863,560      -                     -                     -                     4,800,000       3,930,975       

*Adjusted 5 year plan = 2020-2024 Expenditure Plan



Date of Update: 31-Jan-20  
Project : Arc Flash Analysis & Labeling Project No.: 6402- Project Manager: CR

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township County Wide Coordinates:

Annual Effect on Operations: - O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $250,000 $250,000 $250,000

Misc $0

Total $250,000 $0 $250,000 $0 $0 $0 $0 $0 $250,000
Capital Improvement Fund -$                250,000$            -$                   -$                   -$                   -$                   -$                   250,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Protection of employees from work place hazards.
Compliance with NFPA70E.

Problems:

Notes:
Combined project with Water CIP.

Identification and labeling of arc flash hazards at various locations in the wastewater treatment and collection system to assist with 
NFPA70E compliance.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Project No.: 6402-60168 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan  LHR-P2-T2 Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: 5,000$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $104,800 $88,100 $16,700 $104,800

Date Complete:
Detail Plans $100,000 $100,000 $100,000

Date Complete:
Land/Easements $100,000 $100,000 $100,000

Geotech $25,000 $25,000
Construction Engineering $0
and Inspection
General Contractor $3,270,200 $1,500,000 $1,770,200 $3,270,200

Misc $30,000 $20,000 $10,000 $30,000

Total $3,630,000 $88,100 $261,700 $1,510,000 $1,770,200 $0 $0 $0 $3,605,000
Capital Improvement Fund 88,100$           261,700$            1,510,000$         1,770,200$         -$                   -$                   -$                   3,630,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Eliminates an aging package plant and assists with regionalization.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:
Elimination of package plant will require approximately 3 miles of gravity sewer routed along the bike trail.
Lift Station Option will require a new lift station, approximately 1 mile of force main, and approximately 3,000 feet of sewer from the Indian Lookout LS on the Todd (Gun Club) property.

Arrowhead Wastewater Treatment Plant Elimination

Elimination of a package wastewater treatment plant constructed in 1972.  Flow to be directed to Wards Corner Regional WWTP.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Bach Buxton Sewer Extension Project No.: 6402-60179 Project Manager: TC

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Union Coordinates:

Annual Effect on Operations: 800$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: CCWRD Contribution 

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $140,130 $140,130 $140,130

Misc $0

Total $140,130 $140,130 $0 $0 $0 $0 $0 $0 $140,130
Capital Improvement Fund 140,130$         -$                   -$                   -$                   -$                   -$                   -$                   140,130$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Provides sanitary sewer service to unsewered / undeveloped property to encourage economic development.

Problems: Easements, Manpower, Materials, Weather, etc

Notes:
PO#19003696 $140,129.00 paid in 2019.

2020 Wastewater Capital Improvement - Project Summary

Construction of approximately 2,700' of 15" PVC sanitary sewer along Bach Buxton Road from Shayler Road to Elick Road. CCWRD to contribute to 
the oversizing costs of the 15" sanitary sewer. 

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Backbone Creek Sewer Replacement Project No.: 6402-60183 Project Manager: TL

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Batavia Coordinates:

Annual Effect on Operations: 700$                      O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $65,800 $65,800 $65,800

Date Complete:
Land/Easements $15,000 $15,000 $15,000

Construction Engineering $500,000 $200,000 $300,000 $500,000
and Inspection
General Contractor $0

Misc $0

Total $580,800 $0 $280,800 $300,000 $0 $0 $0 $0 $580,800
Capital Improvement Fund -$                280,800$            300,000$            -$                   -$                   -$                   -$                   580,800$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Replaces existing sanitary sewers  compromised by Backbone Creek.

Problems:

Notes:

Replacement and relocation of approximately 2000 feet of existing 18" sanitary sewers near manholes 3189 and 
3190, along SR 132 and Back Bone Creek. New sewer will include jack & bore installation under SR 132.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Bethel Area Sewer Replacement - Phase II Project No.: 6402-60160 Project Manager: CR

Justification: Petition Capacity

Description: BOH Need
Master Plan MEF-P2-06 Consent Order

XL Other

Township Coordinates:

Annual Effect on Operations: 300$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: yes RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $27,700 $27,700 $27,700

Date Complete:
Land/Easements $8,350 $8,350 $8,350

Construction Engineering $0
and Inspection
General Contractor $300,000 $300,000 $300,000

Misc $2,000 $2,000 $2,000
Permit $4,100 $2,100 $2,000 $4,100

Total $342,150 $38,150 $304,000 $0 $0 $0 $0 $0 $342,150
Capital Improvement Fund 38,150$           304,000$            -$                   -$                   -$                   -$                   -$                   342,150$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Reduces and/or eliminates wet weather overflows at the Bethel Lift Station.
Project addresses parts of WWMPU Projects MEF P2-08, P1-02, P1-01, P2-07, P2-06, P2-05

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

Phase II of replacement and upsizing of approximately 1,151 feet of various size sewer mains in the Bethel area to address 
capacity issues identified during flow monitoring study completed in 2012 & 2013.

Phase II of the Bethel Area Sewer Replacement Project.

2020 Wastewater Capital Improvement - Project Summary
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Date of Update: 31-Jan-20
Project : Bethel Lift Station EQ Facility Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan MEF-P2-08 Consent Order
Other

Township Tate Coordinates:

Annual Effect on Operations: 3,000$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $240,000 $240,000  $240,000

Date Complete:
Land/Easements  $0

Construction Engineering $0
and Inspection
General Contractor $3,100,000 $3,100,000  $3,100,000

Misc $20,000 $20,000 $20,000
$0

Total $3,360,000 $0 $240,000 $3,120,000 $0 $0 $0 $0 $3,360,000
Capital Improvement Fund -$                240,000$            3,120,000$         -$                   -$                   -$                   -$                   3,360,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

Construction of an additional one million gallons of equalization storage for wet weather events and lift station 
electrical upgrades.
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Date of Update: 31-Jan-20  
Project : Bio-Solids Management Evaluation Project No.: 6402-60185 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township County Wide Coordinates:

Annual Effect on Operations: unknown O&M/year Resolutions: RAGP  Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $43,000 $43,000 $43,000

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $0

Misc $0

Total $43,000 $0 $43,000 $0 $0 $0 $0 $0 $43,000
Capital Improvement Fund -$                43,000$              -$                   -$                   -$                   -$                   -$                   43,000$              

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Improved bio-solids handling.

Problems:

Notes:

Evaluation and development of an effective short and long term bio-solids handling plan for the material produced at the wastewater treatment plants. 
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Date of Update: 31-Jan-20
Project : Branch Hill Guinea Road Sewer Petition Project No.: 6402-60173 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: 100$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Petition

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $3,440 $3,440 $3,440

Date Complete:
Land/Easements $2,000 $2,000 $2,000

Construction Engineering $0
and Inspection
General Contractor $119,000 $119,000 $119,000

Misc $2,400 $400 $2,000 $2,400

Total $126,840 $5,840 $121,000 $0 $0 $0 $0 $0 $126,840
Capital Improvement Fund 5,840$             121,000$            (121,000)$           -$                   -$                   -$                   -$                   5,840$                

Funding Source: Assessment -$                -$                   121,000$            -$                   -$                   -$                   -$                   121,000$            
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

Installation of approximately 320' feet of 8" sanitary sewer to serve the residents along Branch Hill Guinea Road 
from Miami Trails Drive to Lewis Road.
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Date of Update: 31-Jan-20  
Project : Collection System Rehabilitation Project No.: 6402-62002 Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: -$                       O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: Unknown RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $6,950,000 $600,000 $2,000,000 $2,000,000 $2,350,000 $6,950,000

Misc $0

Total $6,950,000 $0 $0 $0 $600,000 $2,000,000 $2,000,000 $2,350,000 $6,950,000
Capital Improvement Fund -$                -$                   -$                   600,000$            2,000,000$         2,000,000$         2,350,000$         6,950,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Rehabilitates (slip lining, pipe bursting, etc.) existing, deteriorated infrastructure.

Problems:

Notes:
Additional Bethel rehab of laterals and manholes estimated at $900,000. Main lining completed in 2018 contract.

This work will include rehabilitation of existing portions of the collection system that have reached their useful life.  Areas will be identified and 
prioritized using CCTV data.
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Date of Update: 31-Jan-20  
Project : Collection System Rehabilitation - 2018 Project No.: 6402-62007 Project Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Pierce & Union Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $3,068,800 $2,816,300 $252,500 $3,068,800

.
Misc $1,700 $1,700 $1,700

Total $3,070,500 $2,818,000 $252,500 $0 $0 $0 $0 $0 $3,070,500
Capital Improvement Fund 2,085,415$      185,085$            -$                   -$                   -$                   -$                   -$                   2,270,500$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                732,585$         67,415$              -$                   -$                   -$                   -$                   -$                   800,000$            

Positive Aspects of Project: 
Rehabilitates by slip lining existing, deteriorated infrastructure.
Addresses WWMPU Projects MEF-P2-20 & LEF-P1-01

Problems:

Notes:
Shayler upstream sewers include Forsythia Dr., Ellis Ave., Loda Dr., Gleneste-Withamsville Rd., Picket Way and Heatherstone Ct.
Locust Lake Rd. rehabilitation of laterals and manholes only.
Added approximately 4,744 feet of sanitary sewers in the village of Bethel.

Rehabilitation of approximately 19,570 linear feet of existing sanitary sewers, manholes and laterals along various upstream branches of the Shayler 
trunk sewer and various size sewers along Locust Lake Road, Oak St., Maple St., Hitchcock Ln., Chapel Rd. and SR 125. 
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager: TL

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Miami Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $520,500 $520,500 $520,500

Davey Tree $26,500 $26,500
Misc $2,000 $2,000 $2,000

Total $549,000 $0 $549,000 $0 $0 $0 $0 $0 $522,500
Capital Improvement Fund -$                549,000$            -$                   -$                   -$                   -$                   -$                   549,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Rehabilitates by slip lining existing, deteriorated infrastructure.

Problems: Easements, Manpower, Materials, Weather, etc
Site access

Notes:

Rehabilitation of approximately 2,601 linear feet of existing 8" & 12" sanitary sewers, manholes and laterals starting at the end of 
David Ct. and extending behind Anthony Ln. and David Ct. in a westerly direction to Cook Rd. Requires the replacement of one 
manhole and approximately 100 feet of existing 8" sanitary sewer.

Collection System Rehabilitation - 2019
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RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20
Project : Project No.: 6402- Project Manager: TL

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Pierce & Tate Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: `

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans   $0

Date Complete:
Land/Easements   $0

Construction Engineering  $0
and Inspection
General Contractor $4,400,000 $4,400,000  $4,400,000

Misc  $0

Total $4,400,000 $0 $0 $4,400,000 $0 $0 $0 $0 $4,400,000
Capital Improvement Fund -$                -$                   4,400,000$         -$                   -$                   -$                   -$                   4,400,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Rehabilitates (slip lining, pipe bursting, etc.) existing, deteriorated infrastructure.

Problems:

Notes:

Rehabilitation of approximately 19,310 linear feet of existing 8" sanitary sewers, 400 laterals and 90 manholes in areas of the Village of Bethel and the 
Former Village of Amelia. 
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Collection System Rehabilitation - Locust Lake and 
Bethel Areas
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Date of Update: 31-Jan-20  
Project : Commercial Revenue Enhancement Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: TBD O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: TBD RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $0

Misc $600,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

Total $600,000 $0 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000
Capital Improvement Fund -$                100,000$            100,000$            100,000$            100,000$            100,000$            100,000$            600,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:
Increased sewer revenues through commercial development, which promotes minimized adjustment of sewer rates for all customers.

Problems:

Notes:

New sewer improvements to increase commercial revenues.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township N/A Coordinates:

Annual Effect on Operations: O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: 50% Water/50% Sewer funds

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $0

Misc $150,000 $150,000 $150,000

Total $150,000 $0 $0 $0 $150,000 $0 $0 $0 $150,000
Capital Improvement Fund -$                -$                   -$                   150,000$            -$                   -$                   -$                   150,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Replaces existing antiquated system.

Problems: 

Notes:

Computerized Maintenance 
Management System (CMMS)

2020 Wastewater Capital Improvement - Project Summary

Purchase of single CMMS software to be used throughout the Water Resources Department to track maintenance needs, work 
orders, etc.
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Date of Update: 31-Jan-20  
Project : Crescent Drive Lift Station Elimination Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Pierce Coordinates:

Annual Effect on Operations: 100$                      O&M/year RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $25,000 $25,000 $25,000

Date Complete:
Land/Easements $10,000 $10,000 $10,000

Construction Engineering $0
and Inspection
General Contractor $135,000 $135,000 $135,000

Misc $0

Total $170,000 $0 $0 $0 $35,000 $135,000 $0 $0 $170,000
Capital Improvement Fund -$                -$                   -$                   35,000$              135,000$            -$                   -$                   170,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: Easements

Notes:

Addition of approximately 900 feet of 8" sanitary sewer to eliminate the Crescent Drive Lift 
Station.
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Date of Update: 31-Jan-20  
Project : Deblin Drive Sewer Replacement Project No.: 6402-60174 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $3,600 $3,600 $3,600

Date Complete:
Land/Easements $0 $0

Construction Engineering $0 $0
and Inspection
General Contractor $110,000 $110,000 $110,000

Misc $10,700 $8,700 $2,000 $10,700

Total $124,300 $12,300 $112,000 $0 $0 $0 $0 $0 $124,300
Capital Improvement Fund 12,300$           112,000$            -$                   -$                   -$                   -$                   -$                   112,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: Depth & existing trench box.

Notes:

Replacement of approximately 50 feet of existing 8" clay sanitary sewer between manholes 4477 and 4452 and two point repairs at 
lateral connections along Deblin Drive. 
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Date of Update: 31-Jan-20  
Project : Deerfield Road Sewer Petition Project No.: 6402-60161 Project Manager: CR

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Goshen and Miami Coordinates:

Annual Effect on Operations: 250$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Petition

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $5,400 $5,400 $5,400

Date Complete:
Land/Easements $4,000 $4,000 $4,000

Construction Engineering $0
and Inspection
General Contractor $177,400 $177,400 $177,400

Misc $15,600 $15,600 $15,600

Total $202,400 $5,400 $4,000 $193,000 $0 $0 $0 $0 $202,400
Capital Improvement Fund 5,400$             4,000$                13,000$              -$                   -$                   -$                   -$                   22,400$              

Funding Source: Assessment -$                -$                   180,000$            -$                   -$                   -$                   -$                   180,000$            
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

2020 Wastewater Capital Improvement - Project Summary

Installation of approximately 1020' feet of 8" sanitary sewer to serve the residents along Deerfield Road starting south of the intersection of Woodville 
Pike to approximately 1000' north of Mills of Miami Blvd.
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Date of Update: 31-Jan-20  
Project : Derbyshire Area SSES Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan OBN-P1-04 Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: unknown O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $75,000 $25,000 $50,000 $75,000

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $0

Misc $0

Total $75,000 $0 $25,000 $50,000 $0 $0 $0 $0 $75,000

Capital Improvement Fund -$                     25,000$              50,000$              -$                    -$                    -$                    -$                    75,000$              
Funding Source: Assessment -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Loan -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                    
Grant -$                     -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Positive Aspects of Project: 
Evaluation and recommendations for improvement of existing collection system.

Problems:

Notes:
Multiple homes in area with backwater valves due to history of basement backups.
Flow monitoring in Spring 2021.
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Evaluation of the wastewater collection system upstream of manhole 5152, towards Derby Shire Lane, to quantify and identify I/I 
sources and recommend improvements to correct.
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Date of Update: 31-Jan-20  
Project : Environmental Upgrades - WWTP's Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: unknown O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $370,000 $370,000 $370,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $3,700,000 $3,700,000 $3,700,000

Misc  $0

Total $4,070,000 $0 $0 $0 $0 $0 $0 $4,070,000 $4,070,000
Capital Improvement Fund -$                -$                   -$                   -$                   -$                   -$                   4,070,000$         4,070,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:  
Will bring WWTP's into compliance with anticipated OEPA permit limit requirements established in NPDES Permits
Requirements to address Senate Bill 1 completed December, 2017.

Problems:

Notes: Anticipated Costs
Wards Corner WWTP $526,000
O'Bannon WWTP $422,000
MEF WWTP $1.3M
LEF WWTP $1.1M
Nine Mile WWTP $341,000

Treatment plant upgrades to address new permit limits as a result of the TMDL for East Fork of the Little Miami 
River (EFLMR).
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Date of Update: 31-Jan-20
Project : Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Union Coordinates:

Annual Effect on Operations: 700$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $30,000 $30,000 $30,000

Date Complete:
Detail Plans $40,000 $40,000 $40,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $400,000 $400,000 $400,000

.
Misc $0

Total $470,000 $0 $0 $70,000 $400,000 $0 $0 $0 $470,000
Capital Improvement Fund -$                -$                   70,000$              400,000$            -$                   -$                   -$                   470,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc

Notes:
Flow monitoring spring 2021

Glendale and Glen Willow Sewer Replacement

Follow monitoring and model calibration to determine limits of requireed sewer replacement; Or, identify area with high I/I sources 
for possible I/I elimination. Replacement of approximately 1,625 feet of existing 8" sanitary sewer with 12", from manhole 1863 to 
manhole 1780.
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RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Greenbriar Lift Station Improvements Project No.: 6402-60169 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $105,000 $76,200 $28,800 $0 $105,000

Date Complete: Geotech $4,360 $4,360
Land/Easements $30,000 $30,000 $0 $30,000

Construction Engineering $0 $0
and Inspection
General Contractor $1,027,100 $500,000 $527,100  $0 $1,027,100

Misc $10,000 $10,000 $0 $10,000
Permits $2,500 $2,500 .

Total $1,178,960 $83,060 $568,800 $527,100 $0 $0 $0 $0 $1,172,100
Capital Improvement Fund 83,060$           568,800$            527,100$            -$                   -$                   -$                   -$                   1,178,960$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Replaces aging lift station and force main installed in 1972 that is reaching the end of its useful life. Addition of backup power supply.

Problems: Easements and railroad access.

Notes:

2020 Wastewater Capital Improvement - Project Summary

Evaluation and upgrade to the existing lift station wet well, valve vault, pumps, piping, controls, control panel, valves, addition of a back up power 
generator and the replacement of the existing force main.

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Hall Run Sewer Replacement & EQ Expansion Project No.: 6402-60103 Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan LEF-P1-08 Consent Order
XL Other

Township Union Coordinates:

Annual Effect on Operations: O&M/Year Resolutions: RAGP  Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Partial Coord. w/ TID

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans EMH&T $112,750 $12,750 $100,000 $112,750

Date Complete: $12,750.00
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $2,900,000 $2,900,000 $2,900,000

Misc $940 $940 $940

Total $3,013,690 $13,690 $0 $0 $0 $0 $0 $3,000,000 $3,013,690
Capital Improvement Fund 13,690$           -$                   -$                   -$                   -$                   -$                   3,000,000$         3,013,690$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan- -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant- -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:
Pre and Post flow monitoring of I/I removal will determine needed improvements.

TID Coordination - Design / Replacement of approximately 647' of 12" sewer (replace w/ 18" sewer) to be coordinated with Tina Drive Extension Project.
Notes:

Construction of approximately 1,500 feet of relief sewers downstream of the Hall Run EQ facility.  Relief sewers to be constructed by "piggy backing", 
parallel installation, direct replacement, or pipe burst.  Replacement of approximetly 1,730 of sewer south of Fischer Lane and construction of an 
additional 3 MG equalization tank at the Hall Run EQ site.

Provides additional downstream capacity to maximize the performance of the Hall Run EQ tank.  Replaces undersized concrete sewers installed in 1965 and provides 
additional wet weather storage at the Hall Run EQ facility.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Indianview Lift Station Improvements Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: 500$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $64,240 $39,240 $25,000 $64,240

Date Complete:
Land/Easements $15,000 $15,000 $15,000

Construction Engineering $0
and Inspection
General Contractor $350,000 $350,000 $350,000

Misc $0

Total $429,240 $39,240 $15,000 $25,000 $350,000 $0 $0 $0 $429,240
Capital Improvement Fund 39,240$           15,000$              25,000$              350,000$            -$                   -$                   -$                   429,240$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Replaces aged liftstation

Problems:
Alignment, easements

Notes:
Formerly Project No. 651-0857
Obtain easements along an alignment before formal design states.
Address: 6332 Branch Hill Miamiville

Replacement/relocation of existing lift station and force main.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Jenny Lind & Denny Drive Sewer Relocation Project No.: 6402- Project Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Pierce Coordinates:

Annual Effect on Operations: 600$                          O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $15,000 $15,000 $15,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $100,000 $100,000 $100,000

Misc $5,000 $5,000 $5,000

Total $120,000 $0 $15,000 $105,000 $0 $0 $0 $0 $120,000
Capital Improvement Fund -$                 15,000$              105,000$            -$                    -$                    -$                    -$                    120,000$            

Funding Source: Assessment -$                 -$                    -$                    -$                    -$                    -$                    -$                    -$                    
OPWC Loan -$                 -$                    -$                    -$                    -$                    -$                    -$                    -$                    
OPWC Grant -$                 -$                 -$                    -$                    -$                    -$                    -$                    -$                    -$                    

Positive Aspects of Project:
Directs flow away from Locust Lake Lift Station thereby reducing lift station overflows.

Problems:

Notes:
Field survey required to confirm constructability.
6" small diameter gravity sewer can be installed at 0.1 to 0.2% slope.

2020 Wastewater Capital Improvement - Project Summary

Construction of approximately 650 feet of 6" small diameter gravity sewer main starting at manhole 10618 and ending at manhole 
9441 along Jenny Lind and Denny Drive.

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Lewis Road Trunk Sewer Project No.: 6402-60170 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan LHR P2-T2 Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: 1,000$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $114,800 $90,210 $24,590 $114,800

Date Complete:
Land/Easements $60,000 $60,000 $60,000

Construction Engineering $0
and Inspection
General Contractor $1,313,000 $600,000 $713,000 $1,313,000

Misc $18,600 $8,600 $10,000 $18,600

Total $1,506,400 $98,810 $84,590 $610,000 $713,000 $0 $0 $0 $1,506,400
Capital Improvement Fund 98,810$           84,590$              610,000$            713,000$            -$                   -$                   -$                   1,506,400$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:
Project eliminates the Belle Meade LS and transfers flow from the Miami Trails WWTP to the Wards Corner Regional WWTP

Problems:

Notes:

5,500 feet of 12" trunk sewer along Lewis Road from the Belle Meade LS southwest to the new Lewis Road LS including a 500' 
bore under I-275.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Liftstation Improvements Project No.: 6402- Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: Varies O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: NA RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $630,000 $120,000 $120,000 $120,000 $120,000 $150,000 $630,000

Misc $0

Total $630,000 $0 $120,000 $120,000 $120,000 $120,000 $150,000 $0 $630,000
Capital Improvement Fund -$                120,000$            120,000$            120,000$            120,000$            150,000$            -$                   630,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:
Provides backup power supply at existing lift stations.

Problems:

Notes:
Tentative Schedule
2020 - Massey Court LS
2021 - Vineyard LS
2022 - Concord LS
2023 - Woodbridge LS
2024 - Diekman LS

2020 Wastewater Capital Improvement - Project Summary

Provides backup power generators for use during power outages at various lift stations in the collection system. Includes the 
necessary equipment/electrical improvements/modifications to complete and protect the new generators.

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : LIMS/WIMS Upgrades Project No.: 6402-60143 Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: -$                       O&M/yr Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $0

Date Complete:
Land/Easements  $0

Construction Engineering  $0
and Inspection
General Contractor $0

Misc $46,590 $39,850 $6,740 $46,590

Total $46,590 $39,850 $6,740 $0 $0 $0 $0 $0 $46,590
Capital Improvement Fund 39,850$           6,740$                -$                   -$                   -$                   -$                   -$                   46,590$              

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

 

Problems:

Notes:

Upgrade of the Laboratory and Water Information Management System (LIMS/WIMS) Software.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Project No.: 6402-60141 Project Manager: AK

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

Other

Township Batavia, Pierce and Village of Amelia Coordinates:

Annual Effect on Operations: 1,000$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering

Date Complete:
Detail Plans $99,080 $98,280 $800 $99,080

Date Complete: Geo-Tech $15,100 $15,100 $15,100
Land/Easements Easement $2,350 $1,850 $500 $2,350

Survey $1,750 $1,750 $1,750
Construction Engineering
and Inspection
General Contractor $1,760,000 $1,760,000 $1,760,000

Misc $7,800 $4,800 $3,000 $7,800
Permitting $8,200 $8,200 $8,200

Total $1,894,280 $129,980 $1,764,300 $0 $0 $0 $0 $0 $1,894,280
Capital Improvement Fund 129,980$         1,764,300$         -$                   -$                   -$                   -$                   -$                   1,894,280$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Improves capacity and adds redundancy 

Problems:
Easements, traffic, bore under SR 125.

Notes:
Lining of 10" sanitary sewer is included in the Collection System Rehabilitation Projects.

Locust Lake Lift Station and Conveyance 
Improvements

MEF P1-03 & 
MEF P2-20

2020 Wastewater Capital Improvement - Project Summary

Addition of approximately 7,100' of 8" force main from the Locust Lake Lift Station to the intersection of Chapel Road and Burnham 
Woods Dr to improve the pumping capacity at the lift station and limit the number of by passes. Includes lift station piping 
modifications & controls and the installation of a diesel generator.

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Lower East Fork WWTP Expansion Project No.: 6402- Project Manager: .

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $650,000 $650,000 $650,000

Date Complete:
Land/Easements $0 $0

 
Construction Engineering $500,000 $500,000 $500,000
and Inspection
General Contractor  $13,000,000 $13,000,000 $13,000,000

 
Misc $0 $0

Total $14,150,000 $0 $0 $0 $0 $0 $650,000 $13,500,000 $14,150,000
Capital Improvement Fund -$                -$                   -$                   -$                   -$                   650,000$            13,500,000$       14,150,000$       

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:
Provides additional capacity for future development

Problems:

Notes:
Avg daily flowin 2017 - 7.23 million gallons.
Avg daily flowin 2018 - 8.10 million gallons.

2020 Wastewater Capital Improvement - Project Summary

Expansion of the Lower East Fork Wastewater Treatment Plant from 9 MGD to 14 MGD.  Includes a 3rd Oxidation Ditch, Additional 
Clarifier, filters, and influent pumping.  May also include fine screening at headworks or additional screening d/s of final clarifier 
splitter box.

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Madingley Falls Sewer Oversizing Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: 500$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate with developer

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $63,890 $63,890 $63,890

Misc $0

Total $63,890 $0 $63,890 $0 $0 $0 $0 $0 $63,890
Capital Improvement Fund -$                63,890$              -$                   -$                   -$                   -$                   -$                   63,890$              

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: 
 
 

Notes:

2020 Wastewater Capital Improvement - Project Summary

County contribution for oversizing approximately 3,390 feet of 8" sanitary sewers to 12" sanitary sewers as part 
of the Madingley Falls Subdivision. 

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Middle East Fork WWTP Improvements Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan MEF-P1-T1 Consent Order
XL Other

Township Batavia Coordinates:

Annual Effect on Operations: unknown O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $50,000 $50,000 $50,000

Date Complete:
Detail Plans $200,000 $200,000 $200,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $3,000,000 $3,000,000 $3,000,000

Misc $17,000 $15,000 $2,000 $17,000

Total $3,267,000 $0 $50,000 $0 $215,000 $3,002,000 $0 $0 $3,267,000
Capital Improvement Fund -$                50,000$              -$                   215,000$            3,002,000$         -$                   -$                   3,267,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:

Notes:
Other Master Plan Projects:
MEF-P2-T2
MEF-P3-T3

Evaluation and recommendation for improvements to the WWTP, specically the fine screens, grit removal, septic receiving station 
and aeration basin blowers, with the objective of increasing peak wet weather treatment capacity to 18.0 MGD. Recommendations 
will include future nutient removal and equalization capacity.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Moeller Sewer Extension Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: 700$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordination with private development

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $150,000 $150,000 $150,000

Misc  $0

Total $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000
Capital Improvement Fund -$                150,000$            -$                   -$                   -$                   -$                   -$                   150,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Provides sanitary sewers for current and future connections.

Problems:

Notes:

County contribution for oversizing approximately 600 feet of 8" sanitary sewers to 12" sanitary sewers, and 
installation of approximately 13 service laterals as part of the Moeller Athletic Complex Project.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Newtonsville Collection System Assessment Project No.: 6402-60116 Project Manager: CR

Justification: Petition Capacity
Description: BOH 11 Need

Master Plan SLC-P1-T1 Consent Order
XL Other

Township Wayne Coordinates:

Annual Effect on Operations: 2,500$                   O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $156,000 $156,000 $156,000

Date Complete:
Detail Plans $350,550 $326,650 $23,900  $350,550

Date Complete: geotech $13,700 $13,700 $13,700
Land/Easements $252,000 $252,000 $252,000

Construction Engineering $70,000 $50,000 $20,000 $70,000
and Inspection
General Contractor $6,318,400 $4,000,000 $2,318,400 $6,318,400

Misc $26,400 $3,000 $10,000 $13,400 $26,400
OPWC & USDA/RD Admin. $10,000 $0 $7,500 $2,500 $10,000
Total $7,197,050 $499,350 $285,900 $4,070,900 $2,340,900 $0 $0 $0 $7,197,050

Capital Improvement Fund 417,485$         285,900$            4,070,900$         (4,395,235)$        -$                   -$                   -$                   379,050$            
Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Loan USDA/RD -$                -$                   -$                   4,218,000$         -$                   -$                   -$                   4,218,000$         
Grant - USDA/RD & OPWC 81,865$           -$                   -$                   2,518,135$         -$                   -$                   -$                   2,600,000$         

Positive Aspects of Project: 
Provides sewer service to residents in the area of the former Village of Newtonsville and addresses failing on-site septic problems as identified by the BOH.
Project identified in 2011 Waste Water Master Plan Update SLC-P1-T1. 

Problems:

Notes:
Grant/loan with USDA/RD - $2M grant & $4.218M loan at 2.25%.
OPWC grant of $1M split with WWTP.

Collection system for the former Village of Newtonsville and Surrounding/Adjacent Area.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project: Newtonsville WWTP Project No.: 6402-60117 Project Manager: CR

Justification: Petition Capacity
Description: BOH 11 Need

Master Plan SLC-P1-T1 Consent Order
XL Other

Township Wayne Coordinates:

Annual Effect on Operations: 35,000$                  O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $104,280 $104,280 $104,280

Date Complete:
Detail Plans $439,620 $439,620 $439,620

Date Complete: geotech $10,500 $10,500 $10,500
Land/Easements $20,000 $20,000 $20,000

Construction Engineering $461,160 $300,000 $161,160   $461,160
and Inspection
General Contractor $4,174,500 $3,000,000 $1,174,500 $4,174,500

Misc $22,600 $2,500 $10,000 $5,100 $5,000 $22,600
OPWC & USDA/RD Admin. $10,000 $7,500 $2,500 $10,000
  $5,242,660 $556,900 $30,000 $3,312,600 $1,343,160 $0 $0 $0 $5,242,660

Capital Improvement Fund 502,325$         30,000$              3,312,600$         (4,002,265)$        -$                   -$                   -$                   (157,340)$           
Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Loan -$                -$                   -$                   4,000,000$         -$                   -$                   -$                   4,000,000$         
Grant - USDA/RD & OPWC -$                54,575$           -$                   -$                   1,345,425$         -$                   -$                   -$                   1,400,000$         

Positive Aspects of Project: 
Provides sewer service to residents in the area of the former Village of Newtonsville and addresses failing on-site septic problems as identified by the BOH.

Problems:
Possible difficulty in acquiring land and NPDES Permit

Notes:
Second Grant/Loan with USDA/RD up to $1M grant & $4M loan at 2.25%.
OPWC grant of $1M split with Collection System.

Waste Water Treatment Plant for the former Village of Newtonsville and Surrounding/Adjacent Area.

2020 Wastewater Capital Improvement - Project Summary

RAGP - Resolution adopting General Plan      RADP - Resolution adopting Detailed Plan      RON - Resolution of Necessity      RDTP - Resolution Determining to Proceed



Date of Update: 31-Jan-20  
Project : Project No.: 6402-60148 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan NML P1-01 Consent Order
XL Other

Township Pierce Coordinates:

Annual Effect on Operations: 1,500$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering ftch $61,399 $61,400 $61,400    $61,400

Date Complete:    
Detail Plans $181,900 $18,000 $163,900    $181,900

Date Complete:
Land/Easements $125,000 $125,000 $125,000

Construction Engineering    $0
and Inspection
General Contractor $5,300,000 $2,000,000 $3,300,000 $5,300,000

.  
Misc $20,000 $20,000   $20,000

Total $5,688,300 $79,400 $163,900 $2,145,000 $3,300,000 $0 $0 $0 $5,688,300
Capital Improvement Fund 79,400$           163,900$            2,145,000$         3,300,000$         -$                   -$                   -$                   5,688,300$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Flow Monitoring took place in the spring of 2018.
Project recommendations as part of the Preliminary Design Memorandum submitted December 2018. 

Problems: Easements, Manpower, Materials, Weather, Costs, etc

Notes:
EO Paving in 2022

The project calls for the replacement of approximately 1,970 feet of existing sanitary sewer and the relocation of 
approximately 1,300 feet of existing sanitary sewer along Nine Mile Road, between manholes 6544 and 6349.  

2020 Wastewater Capital Improvement - Project Summary

Nine Mile Collection System Improvements 
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Date of Update: 31-Jan-20  
Project : Nine Mile WWTP Improvements Project No.: 6402-60171 Project Manager: TL

Justification: Petition Capacity

Description: BOH Need
Master Plan NML P1-T1 Consent Order

XL Other

Township Pierce Coordinates:

Annual Effect on Operations: 5,000$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering EES $60,630 $60,630 $60,630

Date Complete:
Detail Plans $96,500 $96,500 $96,500

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $1,200,000 $1,200,000 $1,200,000

Misc $12,000 $10,000 $2,000 $12,000

Total $1,369,130 $60,630 $106,500 $1,202,000 $0 $0 $0 $0 $1,369,130
Capital Improvement Fund 60,630$           106,500$            1,202,000$         -$                   -$                   -$                   -$                   1,369,130$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Replacement of screens will eliminate the need to replace/maintain HVAC in screen building.
Replaces aging/high maintenance equipment.

Problems: 

Notes:
Will use model results from Nine Mile Collection System Improvements Project.

2020 Wastewater Capital Improvement - Project Summary

Replacement of fine screens. Improvements/automation of pumps, screens, and oxidation ditch gates to maintain peak treatment 
capacity of at least 9.0 MGD.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402-60133 Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan OBN P1-02 Consent Order
XL Other

Township Goshen Coordinates:

Annual Effect on Operations: 2,500$                   O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering Hazen $158,840 $158,840 $158,840

Date Complete:
Detail Plans BBS ($39,453) $39,460 $39,460 $39,460

Date Complete: Future $225,000 $225,000 $225,000
Land/Easements $150,000 $150,000 $150,000

Construction Engineering $0 $0
and Inspection
General Contractor $2,850,000 $2,850,000 $2,850,000

Misc $25,600 $600 $25,000 $25,600

Total $3,448,900 $198,900 $0 $0 $400,000 $2,850,000 $0 $0 $3,448,900
Capital Improvement Fund 198,900$         -$                   -$                   400,000$            2,850,000$         -$                   -$                   3,448,900$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:
Provides additional capacity for existing and future development and for excess wastewater flow during rain events

Problems:

Notes:
fka O'Bannon Flow Equalization Facility
The original equalization facility had OPWC pre/app funding in the amounts of $1,000,000.00 loan and $528,800.00 grant. 
It is anticipated that this project will apply for and receive future OPWC Grant and Loan funding.
Flow Monitoring Study and report submitted in 2017. WWTP project to be completed prior to sewer replacement.

O'Bannon Trunk Sewer Improvements 

Improvements to approximately 15,600 feet of existing sanitary sewer along the O'Bannon Creek Trunk Sewer.
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Date of Update: 31-Jan-20  
Project : O'Bannon WWTP Bio-Solids Dewatering Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Goshen Coordinates:

Annual Effect on Operations: 10,000$                  O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $80,000 $80,000 $80,000

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $1,100,000 $1,100,000 $1,100,000

Misc $0

Total $1,180,000 $0 $0 $0 $0 $0 $0 $1,180,000 $1,180,000
Capital Improvement Fund -$                -$                   -$                   -$                   -$                   -$                   1,180,000$         1,180,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Provides a dedicated covered centrifuge at the O'Bannon WWTP and replaces outdated blowers to the digesters.

Problems:

Notes:

Installation of a new permanent centrifuge, shelter, and blowers to provide bio-solids dewatering.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402-60142 Project Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan OBN-P1-T1 Consent Order
XL Other

Township Goshen Coordinates:

Annual Effect on Operations: TBD O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $60,000 $60,000 $60,000

Date Complete:
Detail Plans $329,400 $329,400 $329,400

Date Complete: $0
Land/Easements $0

Construction Engineering $198,700 $105,300 $93,400 $198,700
and Inspection
General Contractor $4,616,000 $3,027,000 $1,589,000 $4,616,000

.
Misc Permit $16,600 $16,600 $16,600

Geotech $7,600 $7,600 $7,600
Total $5,228,300 $3,545,900 $1,682,400 $0 $0 $0 $0 $0 $5,228,300

Capital Improvement Fund 3,545,900$      1,682,400$         -$                   -$                   -$                   -$                   -$                   5,228,300$         
Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Combines the two existing filter units into one, improved filter efficiency, reduction of filter backwashes. 
Increased peak wet water flow treatment/reduced bypasses.

Problems:

Notes:
Recommendations - Addition of second clarifier for oxidation ditch side of treatment plant and new filters with 4.4 mgd capacity.

O'Bannon WWTP Filter & Clarifier Improvements

Replacement of two existing low head filters and cooresponding equipment with a single centralized 6.5 MGD 
filter unit and the addition of a second clarifier on the oxidation ditch side of the treatment plant. Also, included 
the evaluation of the plant's wet weather flow treatment capacity.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager: TC

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Union Coordinates:

Annual Effect on Operations: na O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ TID Project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $41,400 $41,400 $41,400
and Inspection .
General Contractor $0

Misc $0
 

Total $41,400 $41,400 $0 $0 $0 $0 $0 $0 $41,400
Capital Improvement Fund 41,400$           -$                   -$                   -$                   -$                   -$                   -$                   41,400$              

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant-Duke -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:

Notes:
Coordinate with TID Old SR 74 Widening - Phase I Project, CLE-CR171-Old 74, PID 82557

2020 Wastewater Capital Improvement - Project Summary

Old SR 74 Sewer Improvements

Adjustment and reconstruction of approximately 27 existing sanitary sewer manholes and castings along Old SR 74 as part of the Old SR 74 Widening 
Project.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager: AK

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Union Coordinates:

Annual Effect on Operations: 500$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Single petitioner

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans  $3,000 $3,000 $3,000

Date Complete:
Land/Easements $9,000 $9,000 $9,000

Construction Engineering $0
and Inspection
General Contractor $55,000 $55,000 $55,000

Misc $8,000 $8,000 $8,000

Total $75,000 $0 $12,000 $63,000 $0 $0 $0 $0 $75,000
Capital Improvement Fund -$                12,000$              63,000$              -$                   -$                   -$                   -$                   75,000$              

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:
 

Notes:

Installation of approximately 300 feet of 8" sanitary sewer and appurtenances to serve petitioner at 756 Old SR 74. 

Old SR 74 Sewer Petition
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Date of Update: 31-Jan-20  
Project : Olive Branch-Stonelick Sewer Extension Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Batavia & Union Coordinates:

Annual Effect on Operations: 1,300$                   O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering HNTB $20,000 $20,000 $20,000

Date Complete:
Detail Plans $100,000 $100,000 $100,000

Date Complete:
Land/Easements  $0

Construction Engineering $0
and Inspection
General Contractor $1,600,000   $1,600,000 $1,600,000

Misc     $0

Total $1,720,000 $20,000 $0 $0 $100,000 $1,600,000 $0 $0 $1,720,000
Capital Improvement Fund 20,000$           -$                   -$                   100,000$            1,600,000$         -$                   -$                   1,720,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Provides sanitary sewer service to unsewered / undeveloped property to encourage economic development; Provides gravity sewers to eliminate the East Clough Lift Station.
Preliminary Engineering to be coordinated with the TID road improvement.  Preliminary Engineering will provide an approximate alignment and sewer sizing.

Problems:
CIP Funds intended for oversizing costs

Notes:

Extension of the sanitary sewer near the Olive Branch-Stonelick Interchange to serve unsewered areas and provide for elimination 
of the East Clough Lift Station
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Date of Update: 31-Jan-20  
Project : Orchard Valley Lift Station Upgrade Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan LEF-P1-15 Consent Order
XL Other

Township Miami Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans $85,000 $85,000  $85,000

Date Complete:
Land/Easements $15,000 $15,000 $15,000  

Construction Engineering $0
and Inspection
General Contractor $1,180,000 $1,180,000 $1,180,000

Misc $17,000 $17,000 $17,000

Total $1,297,000 $0 $0 $0 $100,000 $1,197,000 $0 $0 $1,297,000
Capital Improvement Fund -$                -$                   -$                   100,000$            1,197,000$         -$                   -$                   1,297,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:
Existing site location and easements

Notes:

Improvements to increase the lift station capacity to 2.2 MGD. Work to include modifications to the wet well and 
valve vault, replacement of pumps, piping, controls, electric service and site layout. 
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2020 Wastewater Capital Improvement - Project Summary
Date of Update: 31-Jan-20  

Project : Paving Improvements Project No.: 6402- Project Manager: AK
Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township County Wide Coordinates:

Annual Effect on Operations: Unk. O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $10,000 $10,000  $10,000

Date Complete:
Land/Easements $0   $0

Construction Engineering $0   $0
and Inspection
General Contractor $200,000 $200,000   $200,000

Misc $2,000 $2,000    $2,000
 

Total $212,000 $0 $12,000 $200,000 $0 $0 $0 $0 $212,000
Capital Improvement Fund -$                12,000$              200,000$            -$                   -$                   -$                   -$                   212,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Replaces aging infrastructure that is reaching the end of its useful life.

Problems:

Notes:

Repair, replacement and sealing of existing paving surfaces at various wastewater treatment plants and lift stations throughout the county.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Maimi Coordinates:

Annual Effect on Operations: 1,100$                   O&M/year Resolutions: RAGP  Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0  $0

Date Complete:
Detail Plans $80,000 $80,000 $80,000

Date Complete:
Land/Easements $20,000 $20,000 $20,000

Construction Engineering $0 $0
and Inspection
General Contractor $635,000 $200,000 $435,000 $635,000

Misc $5,000 $5,000 $5,000

Total $740,000 $0 $80,000 $225,000 $435,000 $0 $0 $0 $740,000
Capital Improvement Fund -$                80,000$              225,000$            (220,000)$           -$                   -$                   -$                   85,000$              

Funding Source: Assessment -$                -$                   -$                   655,000$            -$                   -$                   -$                   655,000$            
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Eliminates septic systems and addresses petitions from Pine Lane and Branch Hill Miamiville Road

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Installation of approximately 3,175 feet of 8" sanitary sewer and appurtenances to serve petitioners long pine Lane, Branch Hill 
Miamiville Road and Decade Lane. 

2020 Wastewater Capital Improvement - Project Summary
Pine Lane, Branch Hill Miamiville Road and Decade 
Lane Sewer Petition
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Date of Update: 31-Jan-20  
Project : Polo Fields II Lift Station Improvements Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Pierce Coordinates:

Annual Effect on Operations: 500$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $50,000 $50,000 $50,000

Date Complete:
Land/Easements $0 $0

Construction Engineering $250,000 $250,000 $250,000
and Inspection
General Contractor $0  $0

Misc $12,000 $12,000 $12,000

Total $312,000 $0 $0 $0 $62,000 $250,000 $0 $0 $312,000
Capital Improvement Fund -$                -$                   -$                   62,000$              250,000$            -$                   -$                   312,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
The existing vaccum pump station is very inefficient.

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Replacement of existing vacuum pump station and replace with submersible pumps per county standards. Project to include the 
addition of new valve vault and electric upgrades.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager: TC

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Batavia & Union Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP    Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: CCWRD Contribution

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $133,000 $133,000 $133,000

Misc $0

Total $133,000 $0 $133,000 $0 $0 $0 $0 $0 $133,000
Capital Improvement Fund -$                133,000$            -$                   -$                   -$                   -$                   -$                   133,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Provides sanitary sewer service to unsewered / undeveloped property to encourage economic development; Provides part of the sanitary sewers necessary to eliminate the East Clough Lift Station.

Problems:
 

Notes:
MOU for $132,155

Construction of approximately 2594' of 24", 527' of 15" and 3505' of 8" PVC sanitary sewer from Old SR 74 and Olive Branch Cemetery Road 
intersection to Redpetal Lane. CCWRD to contribute to the oversizing costs of the 24" sanitary sewer. 

Savannah Ridge Sewer Extension
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Date of Update: 31-Jan-20  
Project : Shayler Run - Segment E Project No.: 6402- Project Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan LEF-P2-19 Consent Order

XL Other

Township Batavia & Union Township Coordinates:

Annual Effect on Operations: 2,500$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering  $0

Date Complete:
Detail Plans SWS $156,600 $156,600 $156,600

Date Complete:
Land/Easements $105,500 $5,500 $100,000 $105,500

      
Construction Engineering     $0
and Inspection
General Contractor $990,000 $990,000 $990,000

Misc $13,860 $1,860 $12,000 $13,860

Total $1,265,960 $163,960 $0 $0 $0 $100,000 $1,002,000 $0 $1,265,960
Capital Improvement Fund 163,960$         -$                   -$                   -$                   100,000$            1,002,000$         -$                   1,265,960$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Conveys high wetweather flow

Problems:

Notes:
Potential coordination with TID project

Replacement of existing trunk sewer, beginning at Stonelick Olive Branch and Shayler Creek and following the east fork of Shayler 
creek to Amelia Olive Branch
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Date of Update: 31-Jan-20  
Project : Shayler Run Upstream Sewer Upgrade Project No.: 6402-60138 Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan LEF-P1-01 Consent Order
XL Other

Township Union Coordinates:

Annual Effect on Operations: 1,000$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No  RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $54,630 $44,710 $9,920 $54,630

Date Complete:  
Detail Plans $50,000 $50,000 $50,000

Date Complete:  
Land/Easements $30,000 $30,000 $30,000

Construction Engineering   $0
and Inspection  
General Contractor $530,000 $530,000 $530,000

 
Misc  $0

Total $664,630 $44,710 $9,920 $0 $0 $0 $0 $610,000 $664,630
Capital Improvement Fund 44,710$           9,920$                -$                   -$                   -$                   -$                   610,000$            664,630$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Project identified in the WWMPU (LEF-P1-01)

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:
Project identified in the WWMPU (LEF-P1-01)
Preliminary engineering included flow monitoring, model updating and recommendations for improvements.
Preliminary Engineering Report dated Dec. 9, 2016, recommended rehab of existing collection system, re-evaluate and make improvements as needed.
Construction estimate as recommended in PER.
A portion of the Rehab work was included in Collection System Rehabilitation 2018.

Replacement of approximately 4,900 feet of sewer main and the construction of a 3 million gallon storage facility. 
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Date of Update: 31-Jan-20  
Project : Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan LEF P1-16 Consent Order
XL Other

Township Union Coordinates:

Annual Effect on Operations: TBD O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Detail Plans $150,000 $150,000 $150,000

Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $1,150,000 $1,150,000 $1,150,000

Misc $12,000 $12,000 $12,000

Total $1,312,000 $0 $0 $150,000 $1,162,000 $0 $0 $0 $1,312,000
Capital Improvement Fund -$                -$                   150,000$            1,162,000$         -$                   -$                   -$                   1,312,000$         
Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan    -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant    -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems: Easements, Manpower, Materials, Weather, etc.

Notes:

Shepherd Road Lift Station Evaluation

2020 Wastewater Capital Improvement - Project Summary

Evaluation and recommendation of improvements to the existing Shepherd Road Lift Station and force mains. The evaluation and 
recommendations to include future growth & development, flow study, model calibration, capacity, pumps, electrical system, 
controls, force mains and long term lift station management.
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Date of Update: 31-Jan-20  
Project : Project No.: 6402-60183 Project Manager: TL

Justification: Petition Capacity
Description: BOH Need

Evaluation and design of necessary improvements to the SR 132 Lift Station. Master Plan Consent Order
XL Other

Township Stonelick Coordinates:

Annual Effect on Operations: TBD O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP  Contract Award:

Easements Procured: N/A RON  Contract Execution:
RDTP  Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $67,000 $67,000   $67,000

Date Complete:
Land/Easements   $0

Construction Engineering $0
and Inspection
General Contractor $200,000 $200,000 $200,000

Misc  $0

Total $267,000 $0 $67,000 $200,000 $0 $0 $0 $0 $267,000
Capital Improvement Fund -$                67,000$              200,000$            -$                   -$                   -$                   -$                   267,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:

Notes:

SR 132 Lift Station Improvements
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Date of Update: 31-Jan-20  
Project : SR 132 Sewer Improvements Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan MEF-P2-24 Consent Order
XL Other

Township Batavia Coordinates:

Annual Effect on Operations: 1,200$                   O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $40,000 $40,000 $40,000

Date Complete:
Detail Plans  $100,000 $100,000 $100,000

Date Complete:
Land/Easements $60,000 $60,000 $60,000

Construction Engineering $0 $0
and Inspection
General Contractor $1,412,000 $1,412,000 $1,412,000

Misc $0 $0

Total $1,612,000 $0 $0 $0 $0 $140,000 $1,472,000 $0 $1,612,000
Capital Improvement Fund -$                -$                   -$                   -$                   140,000$            1,472,000$         -$                   1,612,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Preliminary Engineering to include flow monitoring to verify / identify capacity restriction, actual peak flows, etc.
Addresses spans of sewer that were installed at minimum slope and act as capacity restrictions
Part of project identified in the WWMPU (MEF-P2-24)

Problems:

Notes:

Sewer upgrades along SR 132 between SR 125 and Stable Trails. Replacement of approximately 7,060 feet of existing 12" sewer 
with 24" sewer, between manholes 12901 and 3490. includes flow monitoring, model calibration and confirmation of improvements.
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2020 Wastewater Capital Improvement - Project Summary
Date of Update: 31-Jan-20  

Project : SR 32 at Bach Buxton Sewer Relocation Project No.: 6402- Project Manager:
Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Union Coordinates:

Annual Effect on Operations: O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Coordinate w/ ODOT project

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $52,000 $52,000 $52,000

Misc $0

Total $52,000 $0 $0 $0 $52,000 $0 $0 $0 $52,000
Capital Improvement Fund -$                -$                   -$                   52,000$              -$                   -$                   -$                   52,000$              

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:

Notes:
ODOT CLE-32-3.50 (Phase 5), Eastern Corridor Segment IVa Project.

Relocation and modifications to approximately 780 feet of exisitng sanitary sewers as part of the ODOT CLE-32-3.50 (Phase 5), 
Eastern Corridor Segment IVa Project.
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Date of Update: 31-Jan-20  
Project : Utility Relocations Project No.: 6402-60001 Project Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Countywide Coordinates:

Annual Effect on Operations: N/A O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans  $0

Date Complete:
Land/Easements $0

Construction Engineering $0
and Inspection
General Contractor $600,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

Misc $0

Total $600,000 $0 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000
Capital Improvement Fund -$                100,000$            100,000$            100,000$            100,000$            100,000$            100,000$            600,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:

Notes:
2019 - Eastern Corridor Segment IVa-Phase 2 $4,300.
2019 - Eastern Corridor Segment IVa-Phase 6 $6,000.
2019 - ODOT CLE -32-0.63, PID No. 99839; aka SR 32 Improvements at Bell's Lane, $9500.

ODOT - Utility relocations for ODOT projects and roadway improvements.
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Date of Update: 31-Jan-20  
Project : Wastewater Model Maintenance Project No.: 6402-60144 Project Manager: CR

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $191,600 $16,600 $37,500 $37,500 $25,000 $25,000 $25,000 $25,000 $191,600

Date Complete:
Land/Easements    $0

Construction Engineering  $0
and Inspection
General Contractor    $0

Misc   $0

Total $191,600 $16,600 $37,500 $37,500 $25,000 $25,000 $25,000 $25,000 $191,600
Capital Improvement Fund 16,600$           37,500$              37,500$              25,000$              25,000$              25,000$              25,000$              191,600$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 

Problems:

Notes:
Two year contract with option for a third year starting in 2020.

Annual contract to provide monitoring, modeling, and maintenance services related to the existing CCWRD sanitary sewer model.
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Date of Update: 31-Jan-20  
Project : Wastewater Stream Revetment Project No.: 6402-60049 Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Countywide Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:  
Land/Easements  $0

Construction Engineering  $0
and Inspection
General Contractor $250,000 $50,000 $50,000 $50,000 $50,000 $50,000 $250,000

Misc  $0

Total $250,000 $0 $50,000 $50,000 $50,000 $50,000 $50,000 $0 $250,000
Capital Improvement Fund -$                50,000$              50,000$              50,000$              50,000$              50,000$              -$                   250,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Protection of sanitary infrastructure from stormwater & stream erosion.

Problems:

Locations:
MH 5283-5291, pipe segment #1942.
Notes:
 

Improvements to existing infrastructure to protect against damage from creeks and/or storm water.
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Date of Update: 31-Jan-20  
Project : Wastewater Treatment Plant Rehabilitation Project No.: 6402- Project Manager:

Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Countywide Coordinates:

Annual Effect on Operations: -$                       O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP  Contract Award:

Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $0

Date Complete:
Land/Easements  $0

Construction Engineering $0
and Inspection
General Contractor $2,000,000 $400,000 $400,000 $400,000 $400,000 $400,000 $2,000,000

Misc $0

Total $2,000,000 $0 $0 $400,000 $400,000 $400,000 $400,000 $400,000 $2,000,000
Capital Improvement Fund -$                -$                   400,000$            400,000$            400,000$            400,000$            400,000$            2,000,000$         

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project:

 

 
Problems:

Notes:

This work will include rehabilitation of existing portions of the treatment plants that have reached the end of their useful life.  
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2020 Wastewater Capital Improvement - Project Summary
Date of Update: 31-Jan-20  

Project : Project No.: 6402- Project Manager:

Justification: Petition Capacity
Description: BOH Need

Master Plan Consent Order
XL Other

Township Pierce Coordinates:

Annual Effect on Operations: 500$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0 $0

Date Complete:
Detail Plans $30,000 $30,000 $30,000

Date Complete:
Land/Easements $5,000 $5,000  $5,000

Construction Engineering $0   $0
and Inspection   
General Contractor $250,000 $250,000  $250,000

Misc $2,000 $2,000    $2,000

Total $287,000 $0 $30,000 $257,000 $0 $0 $0 $0 $287,000
Capital Improvement Fund -$                30,000$              257,000$            -$                   -$                   -$                   -$                   287,000$            

Funding Source: Assessment -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Relocation should address the potential for basement backups in the area.

Problems: 
Easement

Notes:
Located at 3579 Hunting Creek

Project calls for the relocation and upgrade of the existing White Oak Lift Station. Includes the replacement of the existing 4" force 
main. 

White Oak Lift Station Relocation & Upgrade
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Date of Update: 31-Jan-20  

Project : Whitmer Road Sewer Petition Project No.: 6402- Project Manager: TL
Justification: Petition Capacity

Description: BOH Need
Master Plan Consent Order

XL Other

Township Stonelick Coordinates:

Annual Effect on Operations: 500$                      O&M/year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:

Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions: Combined with water petition

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2020 2021 2022 2023 2024 2025-Beyond Total
Preliminary Engineering $0

Date Complete:
Detail Plans $3,750 $3,750 $3,750

Date Complete:
Land/Easements $2,000 $2,000 $2,000

Construction Engineering $0
and Inspection
General Contractor $58,400 $58,400 $58,400

Misc $5,000 $5,000 $5,000

Total $69,150 $0 $69,150 $0 $0 $0 $0 $0 $69,150
Capital Improvement Fund -$                69,150$              (58,400)$            -$                   -$                   -$                   -$                   10,750$              

Funding Source: Assessment -$                -$                   58,400$              -$                   -$                   -$                   -$                   58,400$              
Loan -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Grant -$                -$                -$                   -$                   -$                   -$                   -$                   -$                   -$                   

Positive Aspects of Project: 
Provides a public sewers to area of Whitmer Road without public sewer service.

Problems:

Notes:

Installation of approximately 250 linear feet of 8" PVC sanitary sewer main and appurtenances, including one manhole, to serve 
residents along Whitmer Road.
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